




Construction Management

Optimize your entire wind energy project at every phase with the industry-leading simulation, planning and reporting solution.



Reduce costly project resource redundancy and downtime with accurate forecasting, intelligent scheduling, and automated progress reporting.



Build trust and transparency across teams and customers

Keep project plans, documents, and changes up-to-date across internal teams and external stakeholders.



Mitigate risk and eliminate bottlenecks

Gain a complete, granular-detailed overview of every project and resource availability over time with real-time reports and dashboards.



Save significant installation time and enhance communications

Streamline project management, estimating, tenders, contracting, permissions, contracting, and more with one integrated solution.



Transform site data into reportable insights

Utilize and share live project data and track and report milestone progress to increase business value.



Instantly view transport performance and cost

Make fact-based decisions and accurately forecast future progress with on-demand, real-time operational data analytics.



Manage wind farm asset setup on site.

Integrate construction details and adapt the simulation model to the actual asset based on real time data.



All of Shoreline's solutions integrate within your existing IT landscape.

Visit www.shoreline.no

Gain the data-backed insights necessary to streamline project timelines and reduce OPEX.

Engineered by wind industry experts to generate the key insights needed large construction project manager need to deliver on schedule and on budget.

Key solution features

01

Optimal schedule creation and automation

Automate scheduling of daily and weekly construction activities and optimize performance using intelligent simulations.

02

Accurate construction modeling and forecasting

Enable autonomous and precise construction performance forecasting at every build stage.

03

Adaptable, asset-based construction management

Tracking real-time progress and milestone completion via dashboards and adapt asset management based on data insights.

04

Flexible and intuitive personnel scheduling

Drag and drop work order personnel assignment based on individual qualifications and capabilities in a flexible, split-screen view.

05

Complete asset overview and management

Full preassembly and loadout component management, planning, registration, and tracking.

06

Cross-site performance tracking

Standardize performance and enable improvement feedback loops with intelligent benchmark data.

- | | | | |
|------------------------------------|-----------------------------|-------------------------|--------------------|
| ✓ Personnel and logistic profiles | ✓ Resource requests & plan | ✓ Checklists | ✓ Directory |
| ✓ Team management | ✓ Transfer manifesting | ✓ Progress tracking | ✓ Inventory |
| ✓ Location registration | ✓ Short-mid term planning | ✓ My schedule | ✓ Asset registry |
| ✓ Skill & certification management | ✓ Long term planning | ✓ Progress reports | ✓ Asset blueprints |
| ✓ Progress and status monitoring | ✓ Emergency response limits | ✓ Mobile app version | |
| ✓ Historic & forecast weather data | ✓ Exclusion zone breaches | ✓ Adverse event reports | |
| ✓ Work permits | ✓ Defect management | ✓ Report templates | |
| ✓ Log out - tag out | ✓ Assembly & loadout | ✓ Aggregated reports | |
| ✓ Time reporting | ✓ Work orders & sequences | ✓ Data dashboard | |
| ✓ Work schedules & rotations | ✓ Activities | ✓ Wind farm layout | |